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CONFIDENTIAL
-TO: Inspe;ction'Branch/PD/ OL - DATE: 15 February 1960 :
CONTRACT NO: _RD-76, T,0, I
FROM: Chief, Engineering Staff, OC RE‘PORT. . 9

. (If final, so state) 25X1
TOE, i L~ )

Contractor | 25X1

Addressee _|
E ‘ ‘ Contract s SECRET-STERILE
Commodity/Service Time Event Marker Classification Equip: UNCIASSIFIED -

" No. of Prototypes _TEM-15, TEM-A -~ 1 Contract Completion Date 28 Feb, 1960
. The Contractor is on schedule Yes X __ No

The Contractor will remain within his allocated funds - Yes__x No

An extension of time will be necessary Yes b.4 No

All phases of the technical progress 'are satisfactory X Yes No

~ The overall performance of this contractor is : E Satisfactory
PR .
poo ([ mev oate _8 S3a0 ey 26 4EH¥O /%] Subject to Improvement

onig comp 233 opt ITG  TeE O

ORIC. CLASS S PAGES __/___ REV cLAsS S _
JUST == NEXT REV w2270 AUTH1 HR 104 L] Unsatisfactory

unsatisfactory or subject to improvement, indicate reasons), under

‘ comments. -

This task was reviewed with the contractor and we have requested that

Comments they try to improve their o¥erall performance, The contractor gtated
they will itry to comply to our request, The ruggedized TEM-A has besn returned

to the contractor for rework; additional funds for this purpose have been re=

queatedo :
Recommended Action _The payment of funds to the contracter sghould centinue.
: Continued monitoring, :
' _Bv Contractor:
APPROVED: Inspected by: 25X
Division: OC-F, /RBsD_EP
S : Extension: ___ - 25X1
Chief, Englneering Staff, ébNFIDENTIAL
— ‘“"#”ﬂnr ’r....‘ e M




